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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

73,869 Salary Professional 0 1,399,547 575,409 1,974,955 0 0 1,974,955 (1,974,955)
7,936 Salary Scientific 17,001,000 13,138,202 71,719 13,209,920 0 0 13,209,920 3,791,080

81,805 S/P Salary 17,001,000 14,537,749 647,127 15,184,876 0 0 15,184,876 1,816,124
17,326 Salary - Management & Admin. 37,071,000 34,036,467 144,322 34,180,789 0 0 34,180,789 2,890,211

425,047 Salary Technical 0 0 2,970,083 2,970,083 0 0 2,970,083 (2,970,083)
39,444 Salary Union 0 0 278,320 278,320 0 0 278,320 (278,320)

481,817 Support Salary 37,071,000 34,036,467 3,392,725 37,429,192 0 0 37,429,192 (358,192)
563,622 Total Salary 54,072,000 48,574,216 4,039,852 52,614,068 0 0 52,614,068 1,457,932

0 Consultants 16,000 15,900 0 15,900 0 0 15,900 100
0 Research Collaborators 0 675 0 675 0 0 675 (675)

27,168 Contract Labor 988,000 705,166 256,771 961,937 65,842 7,800 1,035,579 (47,579)
27,168 Other Direct Labor 1,004,000 721,741 256,771 978,512 65,842 7,800 1,052,154 (48,154)

590,790 Total Direct Labor 55,076,000 49,295,956 4,296,623 53,592,579 65,842 7,800 53,666,221 1,409,779

0 Applied Science 0 32,616 764 33,381 0 0 33,381 (33,381)
287 Metallurgical Services 0 0 287 287 0 0 287 (287)

0 Plant Engineering 0 945,343 246,809 1,192,152 0 187,125 1,379,277 (1,379,277)
8,628 Building Trade Shops 0 0 8,628 8,628 0 (7,321) 1,306 (1,306)

21,882 Assigned Bldg Trade Services 0 0 21,882 21,882 0 (22,630) (749) 749
64 General Labor 0 0 64 64 0 (64) 0 0
0 Photography & Graphic Arts 0 50,884 7,098 57,982 0 525 58,507 (58,507)

62 Copy Service 0 0 62 62 0 0 62 (62)
0 RHIC 8,347,000 4,347,746 (3,500,000) 847,746 0 0 847,746 7,499,254
0 Central Shops 0 3,373,515 1,951,050 5,324,565 0 685,223 6,009,788 (6,009,788)

244,399 Central Shops 0 0 244,399 244,399 0 15,071 259,469 (259,469)
0 Administrative Support 0 (647) 0 (647) 0 0 (647) 647
0 Staff Services 0 102 0 102 0 0 102 (102)

275,320 Distributed Labor 8,347,000 8,749,560 (1,018,959) 7,730,601 0 857,930 8,588,530 (241,530)

0 Other Labor 0 0 0 0 0 0 0 0

97,123 PO Purchases 11,190,825 5,248,924 850,716 6,099,641 95,043 11,258 6,205,942 4,984,883
34,751 Stores Material 0 2,455,483 277,115 2,732,598 0 0 2,732,598 (2,732,598)

0 Demurage/Deposits 0 60 0 60 0 0 60 (60)
763 Credit Card Purchases 0 0 3,984 3,984 0 0 3,984 (3,984)

132,638 Material 11,190,825 7,704,467 1,131,815 8,836,283 95,043 11,258 8,942,583 2,248,242

0 Purchased - High Value 91,162,000 43,215 0 43,215 0 0 43,215 91,118,785
6,439 Purchased - Low Value 0 859,002 76,378 935,381 26,817 1,000 963,197 (963,197)
6,439 Contracts 91,162,000 902,218 76,378 978,596 26,817 1,000 1,006,413 90,155,587

0 Miscellaneous Oth Direct Costs 0 1,511 1,430 2,941 0 0 2,941 (2,941)
146,174 Special Material 0 87,487,701 1,533,809 89,021,510 1,011,881 1,133,662 91,167,053 (91,167,053)

4,590 Travel Expenses 0 285,693 8,445 294,138 0 0 294,138 (294,138)
150,764 Miscellaneous Costs 0 87,774,904 1,543,684 89,318,588 1,011,881 1,133,662 91,464,131 (91,464,131)

0 Computing  Communications 0 6,581 503 7,083 0 0 7,083 (7,083)
0 Financial Services 0 0 326 326 0 0 326 (326)

39 Basic TLD Badge Rate (B) 0 0 39 39 0 0 39 (39)
0 RHIC 20,000 10,399 0 10,399 0 0 10,399 9,601
0 Staff Services 0 40 0 40 0 0 40 (40)

39 Allocated Services 20,000 17,020 868 17,888 0 0 17,888 2,112

0 Communications 0 171,205 0 171,205 0 0 171,205 (171,205)
0 Purchased Utilities 0 171,205 0 171,205 0 0 171,205 (171,205)

47 Communications 0 3,048 423 3,470 0 0 3,470 (3,470)
47 Distributed Utilities 0 3,048 423 3,470 0 0 3,470 (3,470)

0 Overhead 0 0 0 0 0 0 0 0

1,156,037 Total Project Org Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442 1,935,383

0 Total Distributed Costs 0 0 0 0 0 0 0 0

1,156,037 Total Program Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442 1,935,383

0 1.1.1.1 S/C MATERIAL 76111 7,468,000 8,512,199 (1,043,991) 7,468,208 0 0 7,468,208 (208)
0 1.1.1.2 S/C TESTING 76112 1,449,000 1,652,625 (203,000) 1,449,625 0 0 1,449,625 (625)
0 1.1.2.1 ARC DIPOLE MAG A 76121 51,564,000 51,963,967 (405,159) 51,558,809 19,884 0 51,578,693 (14,693)
0 1.1.3.1 QUAD COLD MASS 76131 6,044,000 5,712,206 (131,290) 5,580,916 123,694 370,500 6,075,110 (31,110)
0 1.1.3.2 SEXT COLD MASS 76132 2,334,000 2,333,794 0 2,333,794 0 0 2,333,794 206

72 1.1.3.3 CORR COLD MASS 76133 3,618,000 3,620,403 2,514 3,622,917 0 0 3,622,917 (4,917)
(76,255) 1.1.3.4 INT COLD MASS 76134 5,472,000 5,814,664 150,325 5,964,989 93,496 (79,625) 5,978,860 (506,860)
64,873 1.1.3.5 CRYOSTAT 76135 3,521,000 3,625,503 564,607 4,190,110 31,343 1,736 4,223,190 (702,190)

200,596 1.1.3.6 CQS MISC 76136 2,599,000 1,573,489 769,585 2,343,073 62,676 148,111 2,553,861 45,139
106,105 1.1.4.1 DIPOLE DX (200MM) 76141 1,249,000 430,284 443,424 873,708 275,622 202,836 1,352,166 (103,166)
32,144 1.1.4.2 DIPOLE DO (110MM) 76142 2,333,000 1,491,224 689,161 2,180,384 49,458 (6,572) 2,223,270 109,730

0 1.1.4.3 DIPOLE (80 MM) 76143 8,319,000 7,736,458 (366,512) 7,369,945 133,432 845,236 8,348,613 (29,613)
142,016 1.1.5.1 CQ 13 UNITS 76151 6,622,000 5,215,543 1,860,946 7,076,488 199,305 132,254 7,408,046 (786,046)
112,438 1.1.5.2 CQ 8 UNITS 76152 4,591,000 3,840,166 813,419 4,653,586 121,694 2,609 4,777,889 (186,889)
48,410 1.1.6.1 COMPON/FAB & ASEM76161 1,568,000 1,498,430 370,627 1,869,056 0 0 1,869,056 (301,056)
59,380 1.1.6.2 FACILITIES SUPP 76162 3,484,000 3,255,974 529,127 3,785,101 7,936 108,153 3,901,190 (417,190)

128,190 1.1.7.1 DIPOLE TOOLING 76171 3,270,000 1,773,770 953,900 2,727,670 16,475 189,410 2,933,555 336,445
0 1.1.7.2 QUAD TOOLING 76172 2,771,000 2,773,667 25,123 2,798,791 157 1,183 2,800,131 (29,131)
0 1.1.7.3 SEXT TOOLING 76173 41,000 41,259 0 41,259 0 0 41,259 (259)
0 1.1.7.4 CORR TOOLING 76174 1,775,000 1,764,854 3,445 1,768,299 0 616 1,768,915 6,085

3,024 1.1.7.5 CQS ASSEM TOOLING76175 3,331,000 3,140,324 76,914 3,217,238 564 3,657 3,221,458 109,542
6,508 1.1.7.6 TOOLS & MEAS EQPT 76176 1,076,000 964,064 72,573 1,036,637 730 0 1,037,367 38,633

156,951 1.1.15.3 MAGNET TESTING 76181 12,641,000 11,686,098 327,905 12,014,003 9,127 62,517 12,085,646 555,354
51,215 1.1.15.4 CRYOGENIC OPER 76182 2,636,000 2,653,976 172,294 2,826,269 8,439 3,702 2,838,411 (202,411)
4,949 1.1.15.5 DIODES & TEST EQ 76183 1,689,000 1,611,965 46,828 1,658,793 711 0 1,659,504 29,496

37,411 1.1.15.6 MEAS COIL & TRAN 76184 3,525,000 3,011,540 37,969 3,049,509 27,671 8,432 3,085,611 439,389
19,145 1.1.15.7 MAGNET ELEC SUPT 76185 42,000 0 238,882 238,882 2,489 0 241,371 (199,371)
29,872 1.1.15.1 ENGINEERING SUPP 76190 8,461,825 8,252,181 (55,126) 8,197,055 12,291 16,895 8,226,240 235,585
28,993 1.1.15.2 MAG SYS EDIA 76191 8,569,000 8,667,752 86,342 8,754,095 2,390 0 8,756,485 (187,485)

0 1.1.15.1 PROD SUPPORT 76192 2,522,000 0 0 0 0 0 0 2,522,000
0 1.1.15.1 MGMT SUPPORT 76193 1,211,000 0 0 0 0 0 0 1,211,000

1,156,037 Total Program Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442 1,935,383

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 165,795,825 1,935,383
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